

# ***Headquarters U.S. Air Force***

---

***Integrity - Service - Excellence***



Reducing Air Force  
Acquisition Response  
Times:  
Evolutionary Acquisition  
and  
Spiral Development

**Major Ross McNutt, Ph.D.**

***Acquisition Management Policy  
Division Secretary of the Air Force***

***(Acquisition)*** (703) 588-7278

[ross.mcnutt@pentagon.af.mil](mailto:ross.mcnutt@pentagon.af.mil)

**U.S. AIR FORCE**

---

**13 Sept 00**




# ***Overview***

- **Air Force Cycle Time Reduction Imperative**
- **Air Force Evolutionary Acquisition and Spiral Development Efforts**
  - Implementing Evolutionary Acquisition
  - Institutionalizing Spiral Development
- **Changes in Requirements Processes**
- **Project Initiation**
  - Current Process
  - Innovation Transition Planning
  - AF WRAP
- **Portfolio Management**



U.S. AIR FORCE


# Acquisition Response Time





U.S. AIR FORCE

Acquisition Response Time  
**Average Acquisition Cycle Times**  
(By SAR Reporting Years)



Source: DSB Briefing, Dan Czelusniak, 12 June 1998



U.S. AIR FORCE

# Air Force Cycle Time Reduction Action Plan

## CTR Action Plan

### Initial Product Areas

Business Case

Goals and Metrics

Acquisition Models

### Implementation Area Interface

Implementation Plan

Implementation Strategy

### Areas

Acquisition

Requirements

S&T

Warfighters

Workforce

Industry

Information and Tools

Schedule Incentives

Communication/  
Marketing Plan

Symposiums

Education Plan

Pilots/Tests

Project Selection and  
Resource Allocation

PPBS



U.S. AIR FORCE

# Air Force Cycle Time Reduction Action Plan

## CTR Action Plan

### Initial Product Areas

Business Case

Goals and Metrics

Acquisition Models

### Implementation Area Interface

Implementation Plan

Implementation Strategy

### Areas

Acquisition

Requirements

S&T

Warfighters

Workforce

Industry

Communication/  
Marketing Plan

Symposiums

Education Plan

Pilots/Tests

PPBS

Information and Tools

Schedule Incentives

Project Selection and  
Resource Allocation

Phase 2

Phase 3



**U.S. AIR FORCE**

# ***Impacts of Long Development Times***

---

- **Longer to Meet Users Needs**
- **Dated Technology in Newly Fielded Equipment**
- **Increased Development/Production Costs**
- **Increased Logistics Costs**




U.S. AIR FORCE

Impacts of Long Development Times

# Increased Development Cost

$$\text{Dev Cost (\$M)} \sim (1.36 + 0.03 \times \text{Dev}$$

$$\text{Time (months)})^4$$



## Model Predicts


Time	Dev Cost
24	\$18.7 M
48	\$61.5 M
96	\$323.2 M
144	\$1.04 B
192	\$2.57 B

Based on LAI Survey results from Program Offices, Contractors, and PEMs N=154 Adjusted R<sup>2</sup>=0.42






# ***Cost of Delay Analysis***



**Method provides the necessary information to make appropriate tradeoffs to maximize value.**



# Cost of Delay Analysis





U.S. AIR FORCE


# Cost of Delay Analysis

## Develop Tactical Decision Rules

### Impacts of incremental changes

i.e. 1% increase in development cost,  
1% increase in production cost,  
1% performance shortfall  
1 month slip in schedule

### Aircraft Re-engining Program





U.S. AIR FORCE

# Air Force Cycle Time Reduction Action Plan

## CTR Action Plan

### Initial Product Areas

Business Case

Goals and Metrics

Acquisition Models

### Implementation Area Interface

Implementation Plan

Implementation Strategy

### Areas

Acquisition

Requirements

S&T

Warfighters

Workforce

Industry

### Phase 2

Information and Tools

Schedule Incentives

Communication/  
Marketing Plan

Symposiums

Education Plan

Pilots/Tests

### Phase 3

Project Selection and  
Resource Allocation

PPBS



# ***Two Primary AF EA Efforts***

## **Evolutionary Acquisition**

***Effort led by Evolutionary Acquisition Reinvention Team***

***Leader: Mr Tom Graves (ASC)***

***Intended assist the application of evolutionary acquisition strategies for Air Force programs and projects***

***Goal: Reduced time to develop and field new weapon systems***

***Status: Drafted Air Force Evolutionary Acquisition Guide to assist program managers in the application of evolutionary acquisition strategies.***

***Developing Training and Course Material***

## **Spiral Development**

***Effort led by Electronic Systems Center***

***Intended to be used for AF C2ISR programs and assets***

***Goals: Deliver capabilities to warfighter faster***

***Get acquisition cycle inside technology cycle (18 months)***

***Status: Being used on Global Air Traffic Management System (GATM), Information Operations Planning System (IOPS), and Expeditionary Force Experiments (EFX). Planned for use on Integrated Command and Control Systems (IC2S)***

***AFI 63-123 Evolutionary Acquisition for C2 Systems near complete.***



# ***Air Force Position on EA as Preferred Approach***

---

**“ While the Air Force concurs with this in principle, we strongly recommend focusing first on the development of an EA doctrine and methodologies prior to adoption of policy advocating it preferred use”**

***Air Force Comments to  
Section 912c Study EA***

***Recommendation***



**U.S. AIR FORCE**

# ***General Officers' Offsite (Feb '99) Spiral Development Offsite Conclusions***

- **Need to institutionalize spiral development**
- **Need an overarching model**
- **Requires cultural change**
- **Product and process implications**
- **Capstone requirements --> system capabilities description**
- **Funding need to be identified**



# ***Determining EA Methodology***

**Being developed from successful AF experiences**

- F-16 MSIP, B-1B CMUP, Operational Flight Program***

**. . . And the not so successful**

- Predecessors to Cheyenne Mountain Upgrade***

**Learning from Best Commercial Industry Practices**

- Spiral Development**
- Set-based Design**
- Lean Product Development**
- Rapid Prototyping**






**U.S. AIR FORCE**

# **Draft** **AF Evolutionary Acquisition** **Guide**

## **Contents:**

- Chapter 1: Intro and Historical Basis**
- Chapter 2: New Acq Environment and Evol Acq**  
*Definitions, EA Overview, Tenants, Characteristics*
- Chapter 3: Strategy Decision Process**  
*EA Strategy, Relationships, Exploration, PDRR, EMD, Risk*
- Chapter 4: Documenting the Acquisition Strategy**  
*Req, SAMP, TEMP, ADM, PPBS, APB, Increment baselines*
- Chapter 5: Incorporating EA into Contracting Strategy**  
*Contracting Strategy, RFP, ECPs Mods*
- Appendix I: Evolutionary Acquisition Decision Criteria**






U.S. AIR FORCE

# EA Weapon System Model

**ORD = KPPs + Other Performance Parameters**

**Increments**




$$\text{Core} = \text{KPP}_{T1} + \text{KPP}_{T2} + \dots + O_1 + O_2$$

$$I_1 = \text{KPP}_{T3} + \text{KPP}_{T4} + \dots + O_3 + O_4 \dots$$

$$I_2 = \text{KPP}_{T5} + \text{KPP}_{O1} + \dots$$


$$I_3 = \text{KPP}_{T6} + \text{KPP}_{O2} + \text{KPP}_{O3} + \dots$$






U.S. AIR FORCE

# EA Events in Program Definition and Risk Reduction





# Evolutionary Acquisition Decision Criteria



Requirements - Knowledge and stability of requirements

Technology/Industrial Base - Technology Cycle, Prod Capacity, NDI

Complexity - Functional Interface, Growth architecture, Test Support,  
Level of software development, Schedule dependencies

Modularity - Operationally useful pieces, Supportable pieces


Financial Issues - Stability of cost assumptions, quantity, funding, availability

Other Considerations - Logistics, Urgency of Need, User Involvement,  
Legacy, interfaces agency, Diminishing Manufacturing




# EA Working Concept

## Traditional Acquisition



## Evolutionary Acquisition










U.S. AIR FORCE

# Evolutionary Acquisition vs Spiral Development

## Evolutionary Acquisition is a Strategy



## Spiral Development is a Process

- Within Increment
- Certain Aspects of the Core Capability
- Is not a "given" when using



# ***Spiral Development Definition***

**Spiral Development** – A method or process for developing a defined set of capabilities **within one increment**, providing opportunity for interaction between the user, tester, and developer communities to refine the requirements, provide continuous feedback and provide the best possible capability **within the increment**. The spiral development process is an iterative set of sub-processes which may include: establishing performance objectives; designing; coding/fabricating/integrating; experimenting; testing; assessing operational utility; making tradeoffs; and delivering. Other sub processes



U.S. AIR FORCE

# AFI 63-123

## Evolutionary Acquisition For C2 Systems

BY ORDER OF  
THE SECRETARY OF  
THE AIR FORCE

AIR FORCE INSTRUCTION 63-123

DATE: 1 Oct 1999



Acquisition  
★ EVOLUTIONARY ACQUISITION FOR C2 SYSTEMS

COMPLIANCE WITH THIS PUBLICATION IS MANDATORY

**NOTICE:** This publication is available digitally on the SAF/AAD WWW site: <http://afpubs.hq.af.mil>. If you lack access, contact your Publishing Distribution Office (PDO).

OPR: SAF/AQII (Lt Col Ron Warner)

Certified by: SAF/AQII (Brig Gen David A. Nagy)

Pages: 26

Distribution: F

This instruction implements AFI 63-1, *Acquisition System*. It guides and directs the use of an Evolutionary Acquisition (EA) strategy using a spiral development process in support of the acquisition of Command and Control (C2) systems. This instruction encompasses all system acquisition life-cycle activities of C2 systems, existing or planned, from an initial idea or technological opportunity through fielding and sustainment. This instruction establishes the policy and procedures and assigns responsibilities, when using an EA strategy to incrementally acquire C2 systems through an embedded spiral development process. It includes provisions for the evolutionary acquisition of successive capabilities as requirements are refined and technologies mature. It applies to all organizations that develop, procure, modify, test, and support C2 systems. This instruction will be used in conjunction with Department of Defense (DoD) Directive 5000.2-R, *Mandatory Procedures for Major Defense Acquisition Programs (MDAP) and Major Automated Information Systems (MAIS) Acquisition Programs*, and with other Air Force and DoD publications listed under References in **Attachment 1**.

### SUMMARY OF REVISIONS

This is the first publication of AFI 63-123.

## Contents

- Scope
- Need For Change
- Evolutionary Acquisition Strategy
- Spiral Development Process
  - Spiral Development Process Description
  - Documentation
  - Requirements management
  - Execution of EA and Spiral Development
  - Test and Evaluation
- Organizational Roles and Responsibilities

# “Spiral Development Reg”






U.S. AIR FORCE

# Concept Development

Requirements & Initial Capabilities for:

- System Change
- Organization Change
- Process Change
- Technology Change

■ Kill




**Concept Development.** Concept Development matures new concepts, ideas, and technologies into well-defined requirements and initial capabilities.



U.S. AIR FORCE

# Baseline Development




Begins with the requirements and capabilities developed during Concept Development and refines, integrates, and tests them into a solution ready for fielding



U.S. AIR FORCE

# Fielding and Operations



**Fielding the C2 subsystem from Baseline Development and then operating and supporting it throughout its remaining life span**



**U.S. AIR FORCE**

# EA Guides and Instructions

**Draft**  
**United States Air Force**  
**Assistant Secretary of the Air Force (Acquisition)**



## **Air Force** **Evolutionary Acquisition Guide**

**Draft**  
**A/O Sept 99**

**SAF/AQ Evolutionary Acquisition Reinvention Team**

**BY ORDER OF**  
**THE SECRETARY OF**  
**THE AIR FORCE**

**AIR FORCE INSTRUCTION 63-123**

**DATE: 1 Oct 1999**



*Acquisition*  
**★ EVOLUTIONARY ACQUISITION FOR C2 SYSTEMS**

COMPLIANCE WITH THIS PUBLICATION IS MANDATORY

**NOTICE:** This publication is available digitally on the SAF/AAD WWW site: <http://afpubs.hq.af.mil>. If you lack access, contact your Publishing Distribution Office (PDO).

OPR: SAF/AQII (Lt Col Ron Warner)

Certified by: SAF/AQII (Brig Gen David A. Nagy)

Pages: 26

Distribution: F

This instruction implements AFD 63-1, *Acquisition System*. It guides and directs the use of an Evolutionary Acquisition (EA) strategy using a spiral development process in support of the acquisition of Command and Control (C2) systems. This instruction encompasses all system acquisition life-cycle activities of C2 systems, existing or planned, from an initial idea or technological opportunity through fielding and sustainment. This instruction establishes the policy and procedures and assigns responsibilities, when using an EA strategy to incrementally acquire C2 systems through an embedded spiral development process. It includes provisions for the evolutionary acquisition of successive capabilities as requirements are refined and technologies mature. It applies to all organizations that develop, procure, modify, test, and support C2 systems. This instruction will be used in conjunction with Department of Defense (DoD) Directive 5000.2-R, *Mandatory Procedures for Major Defense Acquisition Programs (MDAP) and Major Automated Information Systems (MAIS) Acquisition Programs*, and with other Air Force and DoD publications listed under References in **Attachment 1**.

### **SUMMARY OF REVISIONS**

This is the first publication of AFI 63-123.

# Evolutionary Acquisition Spiral Development



U.S. AIR FORCE

# ***How are we doing institutionalizing***

## ***EA and Spiral Development?***

Made good progress, but still have ways to go to

- incorporate into acquisition processes
- institutionalize in our processes,

Good progress with AF Acquisition Community, Contractors, OSD(A&T)

Only have to convince the planning, requirements, programming, costing, MAJCOM, training, sustainment, test, finance, administration, congress, CAO, CBO, AFM

Evolutionary Acquisition and Spiral Development Are Only Part of the Steps Necessary to Reduce AF Acquisition Response Time



U.S. AIR FORCE

# Air Force Cycle Time Reduction Action Plan

## CTR Action Plan

### Initial Product Areas

Business Case

Goals and Metrics

Acquisition Models

### Implementation Area Interface

Implementation Plan

Implementation Strategy

### Areas

Acquisition

Requirements

S&T

Warfighters

Workforce

Industry

### Phase 2

Information and Tools

Schedule Incentives

Communication/  
Marketing Plan

Symposiums

Education Plan

Pilots/Tests

### Phase 3

Project Selection and  
Resource Allocation

PPBS



U.S. AIR FORCE

*AF Cycle Time Reduction Plans and Actions (Phase I)*

# ***Time-Phased and Time-Based Requirements (In CJCSI 3170.01)***

## **Time-Phased Requirements**

Defined incremental capabilities prioritized by warfighter (developed with assistance of acquisition community) (defined at MSII)


## **Overall Requirement**

Defines overall requirements, vision and ultimate objective of desired system (defined at MSO)

## **Time-Based Requirements**

Defines warfighters needs over time based on threat, strategy, available capabilities and technology over time (defined at MSI)

**Required Capability**



**Time**



U.S. AIR FORCE

# Air Force Cycle Time Reduction Action Plan

## CTR Action Plan

### Initial Product Areas

Business Case

Goals and Metrics

Acquisition Models

### Implementation Area Interface

Implementation Plan

Implementation Strategy

### Areas

Acquisition

Requirements

S&T

### Phase 2

Information and Tools

Schedule Incentives

Communication/  
Marketing Plan

Symposiums

Warfighters

Workforce

Industry

### Phase 3

Project Selection and  
Resource Allocation

Education Plan

Pilots/Tests

PPBS





*Decision/Initiation Time*

# ***Transition Planning***

## ***Innovation Transition Planning***

- **Many current experimentation and innovation efforts lack sufficient transition planning**
- **Significant transition planning must occur to support transition decisions and initiation of an acquisition project**
- **AC2ISRC is “Lead User” in transition planning efforts**
  - Warfighter experiments
  - Battlelab initiatives
  - ATDs
  - Spiral development efforts
  - ACTDs
  - POM Building

**Necessary to make informed decisions on potential projects - speeds**




# Fundamental Difference between


U.S. AIR FORCE

## Current

## "Current" and "Proposed" Models



## Proposed




**Projects must be fully planned prior to dec**



U.S. AIR FORCE

# Current Formal AF Project Initiation Process



## What we observed:

- 24 separate reviews within the Air Force Pentagon alone “
- Process takes 2-5 years to complete
- Lots of people (1600 for requirements alone < 200/year)
- Leadership frustrated with process - Direct shorter process

JEFX

# Proposed AF Warfighter Rapid Acquisition Process (WRAP)

(as currently defined, 5 July 00)

MAJCOM Selection Process

**MAJCOM  
Nomination**

Commanders nominations  
Complete Project Proposal  
Future Funding Commitment if Selected

**XO Conops/Reqts  
Readiness Review &  
Prioritization**

CONOPS Review  
Requirements Cert/Validation  
Prioritization  
Competitive  
selection  
between projects  
Pass/Fail criteria

**AQ Acquisition  
Readiness and Cost  
Review**

Acquisition Plan Approval  
Contracting Strategy Approval  
Cost Estimates Validation  
Risk Assessments

**Integrated HQ  
Review**

**XP/Corporate Future  
Funding Review and  
Commitment**

Affordability Determination  
POM Year Commitments  
Recommendation to Leaders

**Rapid Response  
Council**

**AF LDRSHIP  
Selection/Appr**

**OSD & Cong  
Notification**

**Implemen  
t**

**Timeline**  
Cumulative Days

0

15

30

45

60

**Project  
Planning**

**Complete Project Proposal**  
CONOPS, Requirements,  
Acquisition Plan,  
Future Funding Commitment

**Spiral  
Development**

**ATD/ACTDs**

**Battle Labs**

**Novel Ideas**

Competitive Selection Between Competing Projects  
Involved the Critical Organizations in Their Areas of



U.S. AIR FORCE

# Air Force Cycle Time Reduction Action Plan

## CTR Action Plan

### Initial Product

### Implementation Area Interface

### Areas

Phase 1

### Areas

Business Case

Implementation Plan

Acquisition

Goals and Metrics

Implementation Strategy

Requirements

Acquisition Models

S&T

Phase 2

Information and Tools

Communication/  
Marketing Plan

Warfighters

Schedule Incentives

Symposiums

Workforce

Industry

Phase 3

Project Selection and  
Resource Allocation

Education Plan

Pilots/Tests

PPBS



U.S. AIR FORCE

# Air Force Cycle Time Reduction Action Plan

## CTR Action Plan

### Initial Product Areas

### Implementation Area Interface

### Areas

Acquisition

Requirements

S&T

Warfighters

Workforce

Industry

PPBS

Implementation Plan

Implementation Strategy

Communication/Marketing Plan

Symposiums

Education Plan

Pilots/Tests

Business Case

Goals and Metrics

Acquisition Models

Information and Tools

Schedule Incentives

Project Selection and Resource Allocation

Phase 1

Phase 2

Phase 3



U.S. AIR FORCE

*Commercial Development Experience*


# ***Classic Signs of Poor Portfolio Management***

- Large number of projects in development process
- Significant resource contention (people, \$, equipment)
- Projects take much longer than necessary
- Many late or delayed projects
- Many projects down-scoped late in development
- Many cancelled projects
- Under performing products in market
- Many projects not meeting sales (production goals cut)
- Lack of personal accountability for project success
- Products not aligned with strategic direction of company



**U.S. AIR FORCE**

# ***Schedule Limitations: Funding Limited Vs Technology and Engineering Limited***



**Percent of Respondents Reporting the Limiting Factor for Their Project's Schedule as Funding or Technology and Engineering (Pentagon Survey; Number of Projects = 61)**



*Cycle Time Reduction Policy Recommendations*  
***Recommendation 4***

---

## ***Mitigate Funding-Based Schedule Constraints***

**The allocation of resources across the DoD portfolio of projects should allow for potential cost savings through cycle time reduction in product development**


### **Recommended Steps:**

- 4.1 Require All Projects That are Initiated Be Fully Funded Based on Development Related Requirements**
- 4.2 Establish an Effective Project Screening Process**
- 4.3 Limit the Number of Projects in Each Phase of Development**
- 4.4 Clear the Log Jam of Current Projects**
- 4.5 Ensure Necessary Funds are Available to Accelerate Projects as Opportunities Arise**



U.S. AIR FORCE

# Acquisition Response Time





# ***Summary***

- **Focus on reducing our long acquisition response times**
- **Institutionalizing Evolutionary Acquisition and Spiral Development -- but only part of the solution**
- **Must address in Recognition, Decision Initiation, and Acquisition Phases**
- **Action plan being executed**
- **Actions cross all organizations**

**All the actions are necessary to make our acquisition process - Fast and Smart**



U.S. AIR FORCE

---

***“and miles to go  
before I sleep.”***

***Robert Frost***